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WESTFORD NEW CENTER BUILDING STUDY
Working Group Meeting #05 - 01.11.2018

Attendees: Jodi Ross (JR) Town Manager
Eric Heideman Assistant Town Manager
Tom Mahanna Chair PTBC
Karen Cavanagh PTBC
Nancy Cook PTBC
Mike Wells Director of Technology
Terry Stader Veteran’s Service Officer
Jeff Shaw (JS) Context Architecture (CTX)
Chris Logan (CL) Context Architecture (CTX)
Elizabeth Apeldoorn Context Architecture (CTX)
Distribution: All above, plus:
Kirk Ware PTBC

File: 1712: 02.2.2

1.

Building Layout

-CTX presented a revised layout of the preferred Option B. Major changes: layout has been mirrored to
allow for easier access for contractors from parking area. All present agreed with building layout as
shown.

-Public Meeting Room: CL noted that room as shown accommodates 103 audience seating. CTX to
determine if third exit door from room is required by code.

-Basement: Town requested CTX provide a second building layout option with no basement.
Building Design

-CTX presented three building massing options showing different approaches to roof form and Main
Street facades:
e Option 1: barn-style, Main Street fagade not emphasized, roof slopes to Main Street.
e Option 2: prominent Main Street fagcade with architectural features similar to Town Hall.
e Option 3: prominent Main Street fagade, single roof approach.

-JR stated that roof designs in Options 1 & 3 were not preferred. All present agreed that Option 2 was
the preferred option. CTX to explore building access from Main Street and space for Town artifact and
or local art display.

Geotechnical Investigation - CTX provided estimates prior to meeting, Town deferred to be done in
phase 2 after Town meeting.

Board of Selectman Meeting

-Town requested the following be provided for presentation:
Building floor plans

e Site plan

e Renderings (CTX to send on 1/18 for review)

e Pricing (ballpark figure)



5. Next working group meeting is TBD.

6. Attachments
-Building layout and Massing Options handout (dated 1/11)

These meeting notes contain information as understood by the writer. If there are any corrections, please contact
the writer. Unless notified to the contrary, these notes are assumed to be accurate and will be entered into the
project record.

Respectfully submitted,
Elizabeth Apeldoorn
Context Architecture
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REVISED SITE PLAN
EXISTING PARKING: 135
PROPOSED PARKING: 147
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