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Site inspection on November 8, 2013

While there was no work ongoing at my Friday November 8, 2013 site inspection, it does
appear that work has continued on the Route 110 project in Westford, Massachusetts.
The work week has been warm, with insignificant rainfall events. The following chart
shows the rain events in Westford, Massachusetts for November 2013 to date:
November 1, 2013
November 7, 2013
November 10, 2013

(0.04 inches)
(0.16 inches)
(0. 06 inches)

Changes I observed on the site included the hydro seeding of the storm water
management basin at the open space adjacent to the McDonald’s parking lot;
completion of utility work at the intersection of the McDonalds driveway and Route 110;
and completion of the field stone retaining wall at the northeast quadrant of the
intersection of Route 110 and Boston Road. The work on the storm water management
area is shown below. The contractor excavated, shaped, installed the outlet controls
and then applied hydro seed to the loamed/mulched surface of the area.
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The photos below show a paved patch over the drainage utility connection work, under
construction at my November 1, 2013 visit, above the new stormwater management
area. This work was within the roadway:

The following photos show the progress on the stone retaining wall at the northeast
quadrant of the intersection with Boston Road and Route 110. The wall is used to
maintain the grade of the gas station located at the intersection of Boston Road. Work
was generally lower than existing roadways, and sediment contained within the work
area. Completion of the wall allows for completion of the subgrade, and paving of the
new lane. The following photos show the work at this intersection on November 8, 2013:
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Access drives to the shopping center parking areas have also been regraded and
prepared for new paving:

The erosion and sedimentation controls remain intact. The following photos show the
conditions of the controls November 8, 2013.
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New drainage structures have received silt sack liners, and the basin grate in the
McDonalds parking lot remains lined, as well. These grates are shown below:

Based on my inspection November 8, 2013, I believe that the erosion control installation
is in accordance with the SWPPP prepared for the project.
Staging of materials is being done from the shoulder of the roadway, and all equipment
is being stored in non- jurisdictional areas. At the time of my inspection, the contractor
was establishing staging areas along the northern shoulder of Littleton Road:
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Based on my inspection on November 8, 2013, I believe the site is in compliance with
the permits and SWPPP for the site. However, the following Best Management
Practices should continue to be performed:
1.

Erosion controls should be inspected after every rain event. Repairs should
be made as needed.
2. Catch basin liners should be used for inlet protection as activity within the
Right of Way continues.
3. Contractor should continue to sweep excess sediment off of paved surfaces
as work for the day is completed.
Mary Trudeau, November 10, 2013
Environmental Monitor for EH Perkins Construction
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